Change Order Form 5

Project Title: SW Magazine Road 8 SW Cherry Street Paving Project - Phase 1
Contractor: McAninch Corporation
Address: 6800 Lake Drive, Suite 125, West Das Moines, 1A 50266
T Finance Budget Code: 940.3940.4451  inance Project Code: 940.4451
U Vendor Project or Invoice #: 108.1003 PO #
Original Contract Date: July 8, 2009 Vendor # 313

Change Order Number; 5

Change Order Date: Seplember 7, 2010

Purpose of Change Order:

project.

Electrical Conduit modifications across Magazine on the east side of U.S. 89 to avoid storm sewer conflicts with adjacent

Details of Change Order:

ITEM QUANTITY
8 DESCRIPTION UNITS CHANGE UNIT PRICE | EXTENDED PRICE
-- 1Electrical Conduit Modifications LS 1% 1,719.30 | & 1,719.30
Change Order Number 5§ makes the following adjustments to the contract:|$  1,719.30
Contractor Accepted: McAninch Corporation Record of Change Orders
e i Date Amount
ay: /. WWM Original Contract amoun]__ $928.645.30
1] 9/8/2009 $4,644.03
Date: ﬁ - 3 O -—-/& 2 10/19/2009 $1,066.00
) 3 11/16/2009 $48,042.00
4 8212010 {$124,258.67)
Engineer Approved. Snyder & Associates, Inc. 5 91712010 $1,719.30
8
Date: ,@/;«?@ //c/ 9
;Ff 10
11
Owner Accepted: City of Ankeny (&% \ ,{3/ %Mo 12
13
By: Titte: 14
15
Date: 16
17
18
Attest for Owner: 19
20
Revised Contract amouni  $859,857.86

By: Title:

Date:




